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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’ clause and the Contractor’s
letter dated March 24, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the following is substituted in
lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is $51,164,427. This allotment is for Science and Engineering Services for
MSFC's S& E Directorate and covers the following estimated period of performance: February 26, 1996, through July 2, 1999.

(b) An additional amount of $2,561,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Tota
Estimated Cost $46,987,903 $4,176,524 $51,164,427
Provisional Estimated Cost 0 0 0
Provisional Award Fee 1,012,631 132,463 1,145,094
Award Fee Earned 1,416,808 0 1,416,808
Total Sum Allotted $49,417,342 $4,308,987 $53,726,329

(End of clause)”
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1-9-EL-C2902(1F)

1-9-ED-C2479(1F)
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101-15-08-M 145-ED-9-00S-651-2550
258-20-00-M 145-ED-9-00S-651-2550
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101-45-03-M 145-ES-9-00S-000-2550
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101-58-20-M 145-ES-9-00S-000-2550
101-45-02-M 145-ES-9-00S-000-2550
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101-28-04-M 145-ES-9-00S-000-2550
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477-72-W3-M 145-EH-9-00M-543-2550
477-72-X8-M145-EH-9-00M-543-2550
242-34-ZT-M145-ED-9-00S-621-2550

575-15-20-M 145-EL -9-00M -222-2550
478-82-18-M 145-EL -9-00M-222-2550

478-82-18-M 145-EL -9-00M-222-2550
477-72-W6-M 145-ED-9-00M -651-2550

398-96-01-M 145-EL -9-00M -300-2550
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Appropriation

809/00111

809/00111
809/00111
809/00111
809/00111
809/00110
809/00110
808/90111
809/00110
809/00110
809/00111
809/00110
809/00111
809/00110
809/00110
809/00111
809/00110
809/00110
809/00110
809/00110
809/00111
809/00110
809/00110
809/00110
809/00111
809/00111
809/00110

809/00111

809/00111
809/00111

809/00111

Amount
$ 20,000
20,000
20,000
110,000
30,000
187,100
187,100
75,000
260,000
25,000
100,000
90,000
88,800
17,896
10,738
44,742
44,742
8,948
8,948
34,003
8,950
40,715
108,110
147,862
26,043
36,489
10,000
10,000
60,000

24,800
12,076

27,656
350,000

60,000
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1-9-EH-C2432(S1)(1F)
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1-9-EL-C2797(1F)

1-9-ED-C1522(S1)(1F)
1-9-ED-C1489(S1)(1F)

1-9-EL-C2569(S1)(1F)

1-9-EL-C1535(S1)(1F)

1-9-EL-C3217(1F)
1-9-EB-C3255(1F)

1-9-ED-C2524(S1)(1F)

Standard Form 30 Continued

Program Code
250-30-15-M145-EH-9-00M -523-2550
242-36-20-M 145-RA-9-00S-631-2550

963-88-05-M 145-EL -8-00S-300-2550
101-58-53-M 145-EL -9-00S-300-2550

477-72-V 2-M 145-EL -9-00M-300-2550
477-72-V 3-M145-EL -9-00M-300-2550
477-72-V 5-M 145-EL -9-00M-300-2550
477-72-W?2-M 145-EL -9-00M-300-2550
477-72-W3-M 145-EL -9-00M-300-2550
477-72-W6-M 145-EL -9-00M-300-2550
477-72-X2-M145-EL -9-00M-300-2550
477-72-X3-M 145-EL -9-00M-300-2550
477-72-X8-M145-EL -9-00M-300-2550

398-30-10-M 145-M G-9-00M -335-2550
398-30-12-M 145-M G-9-00M -335-2550

398-30-15-M 145-M G-9-00M -300-2550
398-30-52-M 145-M G-9-00M -300-2550

398-30-15-M 151-M G-9-00M -300-2550
398-30-52-M 151-M G-9-00M -300-2550

258-20-00-M 145-EL -9-00S-300-2550
839-06-70-M 145-EB-9-51S-300-2550

477-72-V 3-M145-ED-9-00M-621-2550
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Appropriation
809/00111
809/00110

808/90110
809/00110

809/00111

809/00111
809/00111

809/00111

809/00111

809/00110
809/00110
809/00111

Totd

Amount
22,545
80,000

21,245
41,609

50,400
125,144
28,725
358,511
13,331
8,486
312,706
13,331
8,486

322,875
134,000

158,000
71,000

159,505
50,370

27,000
80,000
<84,000>

$4,308,987
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This modification is issued pursuant to Clause B.2 ESTIMATED COST AND AWARD FEE, the Contractor’s
acceptance letter dated April 8, 1999, the Fee Determination Official's Award Fee Findings and
Determination, dated April 8, 1999, the "Limitation of Funds' clause, and the Contractor's funding letter dated

April 9, 1999.

The purpose of this modification isto provide award fee for the period February 26, 1998, through February
25, 1999.

1. ClauseB.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993), paragraph (b) is hereby
deleted in its entirety and the following is substituted in lieu thereof:

“B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)

(b) Breakout of contract cost and feesis as follows:

Estimated Base Maximum Totd
Period Covered Cost Fee Award Fee Contract
Value
02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
02/26/97 - 02/25/98 $12,353,873 $-0- $792,640 $13,146,513
02/26/98 - 02/25/99 $27,141,166 $-0- $1,773,342 $28,914,508
02/26/99 — 02/25/00 $11,586,966 $-0- $794,780 $12,381,746

Breakout of earned award feeis as follows:

Period Covered Earned Award Fee
2/26/96 - 8/31/96 $295,362

9/01/96 - 2/25/97 $350,207

2/26/97 — 2/25/98 $771,239

2/26/98 — 2/25/99 $1,206,701"

2. Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $50,867,354. Thisalotment is
for Science and Engineering Services for MSFC's S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through June 29, 1999.

(b) An additional amount of $2,858,975 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Tota
Estimated Cost $51,164,427 $(297,073) $50,867,354
Provisional Estimated Cost 0 0 0
Provisional Award Fee 1,145,094 (909,628) 235,466
Award Fee Earned 1,416,808 1,206,701 2,623,509
Total Sum Allotted $53,726,329 $ -0- $53,726,329

(End of clause)”
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Contract NAS8-40836
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’s letter dated April 20, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $52,920,341. Thisalotmentis
for Science and Engineering Services for MSFC's S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through August 26, 1999.

(b) An additional amount of $2,964,946 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Totd
Estimated Cost $50,867,354 $2,052,987 $52,920,341
Provisional Award Fee 235,466 105,971 341,437
Award Fee Earned 2,623,509 0 2,623,509
Total Sum Allotted $53,726,329 $2,158,958 $55,885,287

(End of clause)”
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1-9-RA-35104(S1)(1F)

1-9-EL-C3562(1F)
1-9-EL-C3513(1F)
1-9-EB-C3528(1F)
1-9-ED-C3476(1F)
1-9-EB-C3592(1F)
1-9-ED-C3356(1F)
1-9-ES-C3475(1F)
1-9-RA-C2627(1F)
1-9-EH-C2625(1F)
1-9-ED-C3350(1F)
1-9-EL-C3432(1F)

1-9-ED-C3431(1F)

1-9-ED-C1488(S1)(1F)

1-8-EP-C0829(S2)(1F)

1-9-ED-C2527(1F)
1-9-ED-C2526(1F)

1-9-EO-C2988(1F)

1-9-EL-C1748(S2)(1F)

1-9-EP-C3316(1F)
1-9-EL-C3376(1F)
1-9-EL-C3335(1F)
1-9-ED-C3201(1F)
1-9-ED-C3326(1F)

1-9-EH-C3094(1F)

1-8-EP-C0834(S3)(1F)

Standard Form 30 Continued

Program Code

242-35-30-M900-RA-9-00S-000-2550
478-83-01-M 145-EL -9-00M-335-2550
478-31-36-M 145-EL -9-00M-300-2550
477-72-V 3-M 145-EB-9-00M -300-2550
839-06-70-M 145-ED-9-515-661-2550
398-30-15-M 145-M G-9-00M -300-2550
260-40-13-M 145-ED-9-00M-621-2550
344-03-01-M 145-ES-9-00S-010-2550
242-35-30-M 145-RA-9-00S-543-2550
477-72-88-M 145-EH-9-00M -543-2550
101-15-08-M 145-ED-9-00S-000-2550
250-41-22-M 145-EL -9-00M -300-2550
953-36-00-M 145-ED-9-00M-000-2550
398-30-50-M 145-M G-9-00M -335-2550
398-30-13-M 145-M G-9-00M -381-2550
477-72-V 3-M145-ED-9-00M-661-2550
477-72-V 3-M145-ED-9-00M-651-2550
398-96-01-M 145-EO-9-00M -000-2550
477-72-61-M145-EL -9-00M-300-2550
242-33-K J-M 145-EP-9-00S-335-2550
398-96-01-M 145-EL -9-00M -300-2550
250-41-22-M 145-EL -9-00M -300-2550
398-30-50-M 145-M G-9-00M -000-2550
478-83-01-M 145-ED-9-00M-661-2550
992-00-00-G245-AE-9-00M-000-2540

398-30-54-M 145-M G-9-00M -381-2550

Contract NAS8-40836
Modification No. 60

Page 1.a

Appropriation
809/00110
809/00111
809/00111
809/00111
809/00110
809/00111
809/00111
809/00110
809/00110
809/00111
809/00110
809/00111
809/00111
809/00111
809/00111
809/00111
809/00111
809/00111
809/00111
809/00110
809/00111
809/00111
809/00111
809/00111
809/00111
809/00111

Totd

Amount
$ 47,500
260,000
389,700
15,000
60,625
20,000
90,000
120,000
20,000
50,000
126,000
10,000
47,502
41,715
110,000
30,000
60,000
37,500
68,000
40,000
5,000
30,000
213,138
118,000
49,278
100,000

$2,158,958
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CODE 14671 | FACILITY CODE 02/26/96

11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extenc
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEI'
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. |
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
No Change

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORI
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

X MSFC CLAUSE 52.222-93, PREMIUM FOR SCHEDULED OVERTIME

E. IMPORTANT: Contractor is not, is required to sign this document and return __3 __ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Total
Negotiated Prov. Total Earned Potential Contract | Total Sum
Est. Cost Est. Cost Est. Cost AwadFee AwadFee  Vaue | Allotted
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See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effe
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15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer)
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Contract NAS8-40836
Modification No. 61
Page 2

The purpose of this modification is to amend clause B.5 PREMIUM FOR SCHEDULED OVERTIME
(MSEC 52.222-93) (AUG 1988), with no increase in the level-of-effort (total man-hours) and no
increase to the estimated cost of the contract.

Clause B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988) is deleted in

its entirety and the following is substituted in lieu thereof:

"B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988)

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of
overtime premium authorized shall not exceed the amount specified below for the indicated period.

Period

2/26/96 — 2/25/97
2/26/97 — 2/25/98
2/26/98 — 2/25/99
2/26/99 — 2/25/00
2/26/00 — 2/25/01

(End of clause)"

Amount

$500
$9,000
$9,000
$28,000
$28,000
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Total
Negotiated Prov. Total Earned Potential Contract | Total Sum
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|
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Contract NAS8-40836
Modification No. 62
Page 2

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’s letter dated May 21, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $53,545,253. Thisalotment is
for Science and Engineering Services for MSFC's S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through November 29, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $52,920,341 $624,912 $53,545,253
Provisional Award Fee 341,437 158,956 500,393
Award Fee Earned 2,623,509 0 2,623,509
Total Sum Allotted $55,885,287 $783,868 $56,669,155

(End of clause)”






DCN
1-9-ED-C3474(1F)
1-9-ED-C3472(1F)
1-9-ED-C3557(1F)
1-9-EP-C3904(1F)
1-9-EP-C3746(1F)
1-9-EB-C3677(1F)
1-9-EL-C3685(1F)
1-9-EL -C3696(1F)

1-9-EB-C3664(1F)

1-9-ES-C2587(S1)(1F)

1-9-EB-C3663(1F)
1-9-EP-C3647(1F)
1-9-EB-C3588(1F)

1-9-EB-C3610(1F)

1-9-EO-C2989(1F)
1-9-ED-C3553(1F)

1-9-ED-C3571(1F)

Standard Form 30 Continued

Program Code
355-30-10-M 145-RA-9-00M-000-2550
355-30-10-M 145-RA-9-00M-000-2550
242-82-71-M 145-ED-9-00S-000-2550
992-00-00-S651-RA-9-00M-335-2550
242-71-73-M145-EP-8-00S-335-2550
258-20-00-M 145-EB-9-00S-300-2550
355-30-10-M 145-RA-9-00M -335-2550
575-15-30-M 145-EL -9-00M -335-2550
355-30-10-M 145-RA-9-00M -300-2550
101-45-06-M 145-ES-9-00S-000-2550
101-45-03-M 145-EB-9-00S-300-2550
355-30-10-M 145-RA-9-00M -335-2550
355-30-10-M 145-RA-9-00M -300-2550

632-20-27-M 145-EB-9-00S-300-2550
839-40-00-M 145-EB-8-00S-300-2550

398-35-03-M 145-E0-9-00M -000-2550
242-82-71-M 145-ED-9-00S-000-2550

242-82-01-M 145-ED-9-00S-631-2550

Contract NAS8-40836
Modification No. 62

Page 1.a

Appropriation
809/00111
809/00111
809/00110
809/00111
808/90110
809/00110
809/00111
809/00111
809/00111
809/00110
809/00110
809/00111
809/00111

809/00110
808/90110

809/00111
809/00110
809/00110

Totd

Amount
$ 64,000
33,500
63,000
85,000
50,000
22,500
17,937
115,600
12,000
<47,669>
6,000
50,000
50,000

20,293
19,707

50,000
87,000
85,000

$783,868
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B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
X appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 6/08/99.
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Total
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Contract NAS8-40836
Modification No. 63
Page 2

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’s letter dated June 8, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $55,873,715. Thisalotment is
for Science and Engineering Services for MSFC's S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through September 22, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $53,545,253 $2,328,462 $55,873,715
Provisional Award Fee 500,393 0
500,393
Award Fee Earned 2,623,509 0
2,623,509
Total Sum Allotted $56,669,155 $2,328,462 $58,997,617

(End of clause)”



DCN

1-9-EP-C1579(S2)(1F)
1-9-S4-C4165(1F)
1-9-MG-C4137(1F)

1-9-EL-C3744(1F)

1-9-ES-C3732(1F)

1-9-EL-C2576(S1)(1F)
1-9-EA-C4051(1F)
1-9-ED-C2695(S1)(1F)

1-9-EA-C1879(S3)(1F)

Standard Form 30 Continued

Program Code

242-34-ZN-M145-EP-9-00S-371-2550
398-30-03-M 145-M G-9-00M-770-2550
398-96-01-M 145-M G-9-00M -000-2550

839-06-70-M 145-EL -9-51S-335-2550
632-81-00-M 145-EL -9-00S-335-2550

101-45-02-M 145-ES-9-00S-000-2550
101-28-02-M 145-ES-9-00S-000-2550
101-15-01-M 145-ES-9-00S-000-2550
101-41-12-M 145-ES-9-00S-000-2550
398-96-01-M 145-ES-9-00M -000-2550
953-36-00-M 145-ES-9-00M-004-2550
478-31-41-M 145-ED-9-00M-300-2550
477-73-16-M 145-EM-9-72M-499-2550
242-33-EQ-M145-ED-9-00S-RBS-2550

953-36-00-S651-EA-9-00M -000-2550

Contract NAS8-40836
Modification No. 63

Page 1.a

Appropriation

809/00110

809/00111

809/00111

809/00110

809/00110

809/00111

809/00111

809/00111

809/00110

809/00111

Totd

Amount

$ <9,967>
65,000
3,500

15,000
15,000

17,428
22,130

3,880
13,609
10,890
43,704

<30,000>

67,308
90,980

2,000,000

$2,328,462
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11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extenc
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
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B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
X appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 6/25/99.
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Total
Negotiated Prov. Total Earned Potential Contract | Total Sum
Est. Cost Est. Cost Est. Cost AwadFee AwadFee  Vaue | Allotted
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New Total $61,829,500 $0 $61,829,500 $2,623,509  $794,780 $65,247,789 | $59,091,117

See Page 2 for description.
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’s letter dated June 25, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $55,967,215. Thisalotment is
for Science and Engineering Services for MSFC's S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through September 23, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $55,873,715 $93,500 $55,967,215
Provisional Award Fee 500,393 0 500,393
Award Fee Earned 2,623,509 0
2,623,509
Total Sum Allotted $58,997,617 $93,500 $59,091,117

(End of clause)”



DCN

1-9-EP-C4247(1F)
1-9-ED-C4003(1F)

1-9-ED-C4166(1F)

Contract NAS8-40836
Modification No. 64

Page 1.a
Standard Form 30 Continued
Program Code Appropriation

953-36-00-M 145-EP-9-00M-000-2550 809/00111

250-60-31-M 145-ED-9-00M -300-2550 809/00111

242-33-01-M 145-ED-9-00S-300-2550 809/00110

Totd

Amount

$12,000

39,000
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Contract NAS8-40836
Modification No. 65
Page 2

The purpose of this modification isto amend Attachment J-11, Department of Defense Contract Security
Classification Specification, and to provide incremental funding pursuant to the “Limitation of Funds’ clause
and the Contractor’s letter dated July 8, 1999.

1. Attachment J-11, Department of Defense Contract Security Classification Specification, Revision No. 1,
is hereby deleted in its entirety and the attached is substituted in lieu thereof.

2. Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $56,178,627. Thisalotment is
for Science and Engineering Services for MSFC’s S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through September 27, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $55,967,215 $211,412 $56,178,627
Provisional Award Fee 500,393 0 500,393
Award Fee Earned 2,623,509 0
2,623,509
Total Sum Allotted $59,091,117 $211,412 $59,302,529

(End of clause)”
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DCN Program Code Appropriation Amount
1-9-ED-C4387(1F) 477-72-88-M145-ED-9-00M -300-2550 809/00111 $ 30,000
1-9-ED-C4389(1F) 355-30-10-M 145-RA-9-00M -000-0000 809/00111 45,000
1-8-ED-00203(S7)(1F)  260-40-13-M145-ED-8-00M-611-2550 808/90111 <9,359>
1-9-EB-C4428(1F) 398-30-11-M145-MG-9-00M-B00-2550  809/00111 30,000
1-9-ED-C4320(1F) 250-60-21-M145-EB-9-00M -300-2550 809/00111 35,000
1-9-ES-C4285(1F) 274-62-00-M 145-ES-8-00S-W07-2550 808/90110 8,000

274-62-00-M 145-ES-8-00S-Y 17-2550 3,201

188-36-01-M 112-ES-8-9T S-000-2550 1,000

370-17-43-M 145-ES-8-51S-000-2550 1,000
1-9-EL-C4417(1F) 355-20-02-M 145-EL -9-00M -300-2550 809/00111 1,070
1-9-TD-C4365(1F) 242-71-32-M 145-RA-8-00S-300-2550 808/90110 100,000
1-9-ED-C3472(S1)(1F)  355-30-10-M145-RA-9-00M-000-2550 809/00111 <33,500>

Tota $211,412
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Contract NAS8-40836
Modification No. 66
Page 2

The purpose of this modification is to exercise Contingency Option C4. The Contractor shall perform the
work called for under Clause C.2 Work Statement, during the period of performance of this option. The total
estimated cost for performance of al work during this period is $64,645,949 and potential award feeis
$878,039. In addition, this modification provides incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’ s letter dated August 25, 1999. The foregoing action is further implemented by the
inclusion of the following changes:

1. ClauseB.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993), paragraphs (a) and (b)
are hereby deleted in their entirety and the following is substituted in lieu thereof:

“B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)

(8 Theestimated cost of this contract is $64,645,949. The maximum available award fee,
excluding base feg, if any, is $4,180,768. The basefeeis$-0-. Tota estimated cost, base fee, and maximum
award fee are $68,826,717.

(b) Breakout of contract cost and feesis as follows:

Estimated Base Maximum Tota
Period Covered Cost Fee Award Fee Contract
Value
02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
02/26/97 - 02/25/98 $12,353,873 $-0- $792,640 $13,146,513
02/26/98 - 02/25/99 $27,141,166 $-0- $1,773,342 $28,914,508
02/26/99 — 02/25/00 $14,403,415 $-0- $878,039

$15,281,454

Breakout of earned award feeis as follows:

Period Covered Earned Award Fee
2/26/96 - 8/31/96 $295,362

9/01/96 - 2/25/97 $350,207

2/26/97 — 2/25/98 $771,239
2/25/98 — 2/25/99 $1,206,701"

2. Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUNE 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $56,997,164. Thisalotment is
for Science and Engineering Services for MSFC's S& E Directorate and covers the following estimated period
of performance: February 26, 1996, through October 11, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $56,178,627 $818,537 $56,997,164
Provisional Award Fee 500,393 0 500,393
Award Fee Earned 2,623,509 0

2,623,509




Total Sum Allotted $59,302,529 $818,537 $60,121,066

(End of clause)”



DCN
1-9-EL-C3562(S1)(1F)
1-9-EL-C2797(S1)(1F)

1-9-EL-C2797(S2)(1F)

1-9-ED-C2313(S1)(1F)
1-9-ED-C2313(S2)(1F)
1-9-ED-C2313(S3)(1F)

1-9-ED-C4967(1F)

1-9-ED-C5034(1F)
1-9-EA-C4051(S1)(1F)
1-9-ED-C5098(1F)
1-9-EO-C4901(1F)

1-9-SD-C4836(1F)

1-9-ES-C3732(S1)(1F)
1-9-ED-C4895(1F)
1-9-ED-C3474(S1)(1F)
1-9-EL -C4696(1F)

1-9-SD-C4675(1F)

1-9-EO-C2457(S1)(1F)
1-9-ED-C2329(S1)(1F)
1-9-EA-C1879(S4)(1F)
1-9-TD-C4607(1F)
1-9-EB-C3926(1F)
1-8-15-B9043(S1)(1F)

1-9-SD-C4509(1F)

Standard Form 30 Continued

Program Code
478-83-01-M 145-EL -9-00M-335-2550
477-72-V 2-M 145-EL -9-00M -300-2550

477-72-V 2-M 145-EL -9-00M-300-2550
477-72-W?2-M 145-EL -9-00M-300-2550

477-72-88-M145-ED-9-00M-335-2550
477-72-88-M145-ED-9-00M-335-2550
477-72-88-M145-ED-9-00M-335-2550

323-29-03-M 145-EH-9-00Q-230-2550
323-78-02-M 145-EH-9-00Q-230-2550

250-30-15-M 145-EH-9-00M -230-2550
477-73-16-M 145-EM-9-72M-499-2550
250-41-14-M 145-EA-9-00M-000-2550
355-30-10-M 145-RA-9-00M -200-2550
101-58-02-M 145-ES-9-00S-000-2550
101-58-01-M 145-ES-9-00S-000-2550
493-35-03-M 145-ES-9-00M -000-2550
953-36-00-M 145-ES-9-00M -004-2550
355-30-10-M 145-RA-9-00M-300-2550
355-30-10-M 145-RA-9-00M-000-2550
575-15-40-M 145-EL -9-00M -300-2550

622-29-03-M 145-HR-9-00S-000-2550
622-43-35-M 145-HR-9-00S-000-2550

398-10-30-M 145-EO-9-00M-011-2550
242-35-30-M 145-ED-9-00S-000-2550
953-36-00-S651-EA-9-00M -000-2550
242-35-13-M 145-RA-9-00S-00M-2550
355-30-10-M 145-RA-9-00M-300-2550
398-30-11-M 145-M G-9-00M -A00-2550
274-62-00-M 145-ES-8-00M-Y 17-2550
274-62-00-M 145-ES-8-00S-Y 17-2550

274-62-00-M 145-ES-9-00S-Y 17-2550
287-23-02-M 145-ES-9-51S-300-2550

Contract NAS8-40836
Modification No. 66

Page 1.a
Appropriation
809/00111
809/00111

809/00111

809/00111
809/00111
809/00111

809/00112

809/00111
809/00111
809/00111
809/00111
809/00110
809/00111
809/00111
809/00111
809/00111
809/00111

809/00110

809/00111
809/00110
809/00111
809/00110
809/00111
809/00111
808/90111

808/90110
809/00110

Amount

$ 97,749.16

158,071

4,000
7,000

25,000

<18,425>
56,000
20,000
35,520
8,236
1,288
25,000
39,000
115,000

45,200

255,227
45,373

125,000
60,000
<459,679>

16,000
25,000
70,000
9,949
12,762

7,289
3,100



Tota $818,537.16
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEI'
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. |
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 1.a

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORI
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
X appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 9/14/99.

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

K. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Total
Negotiated Prov. Total Earned Potential Contract | Total Sum
Est. Cost Est. Cost Est. Cost AwardFee AwadFee  Vaue | Allotted
|
Previous $64,645,949 $0 $64,645,949  $2,623,509 $878,039 $68,147,497 | $60,121,066
ThisMod 0 0 0 0 0 0 | 913,342
New Total $64,645,949 $0 $64,645,949  $2,623,509  $878,039 $68,147,497 | $61,034,408

See Page 2 for description.
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effe
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’ s letter dated September 14, 1999. The foregoing action is further implemented by
the inclusion of the following changes:

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $57,910,506. Thisalotment is
for Science and Engineering Services for MSFC and covers the following estimated period of performance:
February 26, 1996, through October 22, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $56,997,164 $913,342 $57,910,506
Provisional Award Fee 500,393 0 500,393
Award Fee Earned 2,623,509 0
2,623,509
Total Sum Allotted $60,121,066 $913,342 $61,034,408

(End of clause)”



DCN

Standard Form 30 Continued

Program Code

1-8-EO-C1483(S1)(1F)  477-72-V 8-M145-EO-9-00M-335-2550

1-9-EL-C5340(1F)

1-9-TD-C5284(1F)
1-9-ED-C5255(1F)

1-9-EL-C5261(1F)

1-9-EL-C3685(S1)(1F)

1-9-SD-C5204(1F)

1-9-ES-C4451(1F)
1-9-TD-C5219(1F)
1-9-SD-C5131(1F)
1-9-ED-CA774(1F)
1-9-EP-C1579(S3)(1F)
1-9-TD-C5168(1F)

1-9-SD-C5077(1F)

1-9-SD-C5011(1F)

477-72-V 1-M145-EL -9-00M-300-2550
477-72-W?2-M 145-EL -9-00M-300-2550

242-33-RC-M145-EP-9-00S-000-2550
398-30-50-M 145-M G-9-00M -354-2550
250-41-22-M 145-EL -9-00M -300-2550
896-10-00-M 145-EL -9-00S-300-2550
953-20-10-M 145-EL -9-00M -300-2550
355-30-10-M 145-RA-9-00M-335-2550

279-62-00-M 145-ES-9-00M -Z39-2550
274-62-00-M 145-ES-8-00M -Z39-2550

101-15-01-M 145-ES-9-00S-000-2550

242-33-01-M 145-RA-9-00S-000-2550

839-30-60-M 145-ES-9-51S-300-2550

242-72-42-M 145-ED-9-00S-621-2550

242-34-ZN-M145-EP-9-00S-000-2550

260-40-13-M 145-EP-9-00M-000-2550

963-30-01-M 145-ES-8-00S-000-2550
101-45-01-M 145-ES-9-00S-000-2550

440-08-58-M 145-ES-9-51S-300-2550

Contract NAS8-40836
Modification No. 68

Page 1.a

Appropriation
809/00111

809/00111

809/00110
809/00111
809/00111
809/00110
809/00111
809/00111

809/00111
808/90111

809/00110
809/00110
809/00110
809/00110
809/00110
809/00111

808/90110
809/00110

809/00110

Totd

Amount
$ 99,362

$ 67,871
41,511

$ 20,000
$ 40,000
$ 54,884
10,000
25,000
$ 26,910

$ 2,000
3,000

$ 70,000
$100,000
$ 25,000
$ 33,000
$ 4,800
$206,600

$ 26,566
41,838

$ 15,000

$913,342
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’ s letter dated September 27, 1999. The foregoing action is further implemented by
the inclusion of the following changes:

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $61,319,963. Thisalotment is
for Science and Engineering Services for MSFC and covers the following estimated period of performance:
February 26, 1996, through December 9, 1999.

(b) An additional amount of $3,123,902 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $57,910,506 $3,409,457 $61,319,963
Provisional Award Fee 500,393 0 500,393
Award Fee Earned 2,623,509 0
2,623,509
Total Sum Allotted $61,034,408 $3,409,457 $64,443,865

(End of clause)”



Contract NAS8-40836
Modification No. 69

Page 1.a
Standard Form 30 Continued
DCN Program Code Appropriation Amount
1-9-ED-C5535|(1F) 992-00-00-S651-EA-9-00M-000-2550 |809/00111| $ 175,946.00
953-36-00-M145-EA-9-00M-000-2550 $ 112,529.00
1-9-ES-C3732|(S3)(1F) |101-28-02-M145-ES-9-00S-000-2550 [809/00110 $ 950.00
101-15-06-M145-ES-9-00S-000-2550 $ 2,169.00
101-28-04-M145-ES-9-00S-000-2550 $ 11,753.00
493-35-05-M145-ES-9-00M-000-2550 ({809/00111 $ 317.00
1-9-ED-C5460 |(1F) 575-15-20-M145-EP-9-00M-300-2550 |809/00111| $ 120,000.00
1-9-ED-C5467 |(1F) 477-72-\V3-M145-EB-9-00M-300-2550 [809/00111| $ 412,207.00
477-72-\V6-M145-EB-9-00M-300-2550 $ 39,271.00
477-72-W3-M145-EB-9-00M-300-2550 $ 234,996.00
477-72-W7-M145-EB-9-00M-300-2550 $ 76,281.00
477-72-X3-M145-EB-9-00M-300-2550 $ 102,849.00
1-9-EB-C5468 |(1F) 478-83-01-M145-EB-9-00M-000-2550 [809/00111| $ 41,317.00
1-9-ED-C5478|(1F) 953-36-00-M145-EM-8-00M-000-2550 |808/90111| $ 3,597.00
1-9-ED-C5465 |(1F) 992-00-00-S651-EA-9-00M-000-2550 |809/00111| $ 30,000.00
1-9-ED-C5455 |(1F) 478-83-01-M145-ED-9-00M-661-2550 [809/00111| $ 19,523.00
1-9-ED-C5439|(1F) 477-72-V1-M145-JA-8-00M-000-2550 |808/90111| $ 3,838.00
1-9-ED-C2524 |(S2)(1F) |477-72-V3-M145-ED-9-00M-621-2550 |809/00111| $ 109,991.00
1-9-ED-C2525 |(S1)(1F) |477-72-W6-M145-ED-9-00M-651-2550|809/00111| $ 242,020.00
1-9-ED-C2523 |(S1)(1F) |477-72-W3-M145-ED-9-00M-621-2550|809/00111| $ 30,141.00
1-9-ED-C2530 |(S1)(1F) |477-72-W6-M145-ED-9-00M-661-2550|809/00111| $ 49,470.00
1-9-ED-C2526 |(S1)(1F) |477-72-V3-M145-ED-9-00M-651-2550 |809/00111| $ 108,303.00
1-9-ED-C5441 |(1F) 477-72-\V3-M145-EP-9-00M-314-2550 |809/00111| $ 265,510.00
1-9-ED-C5440|(1F) 478-83-01-M145-EP-9-00M-308-2550 [809/00111| $ 83,598.00
1-9-ED-C5437 |(1F) 477-72-W9-M145-EP-9-00M-317-2550 |809/00111| $ 53,514.00
1-9-ED-C5438|(1F) 477-72-X6-M145-EP-9-00M-319-2550 [809/00111| $ 50,580.00
1-9-ED-C4769 |(1F) 242-34-7T-M145-ED-9-00S-300-2550 |809/00110| $ 15,000.00
1-9-ED-C5430|(1F) 477-72-W7-M145-EP-9-00M-381-2550 |809/00111| $ 507,506.00
1-9-ED-C5443|(1F) 478-83-01-M145-ED-9-00M-020-2550 [809/00111| $ 66,869.00
1-9-ED-C2527 |(S1)(1F) |477-72-V3-M145-ED-9-00M-661-2550 |809/00111| $ 20,797.00




Contract NAS8-40836
Modification No. 69

Page 1.b
Standard Form 30 Continued

DCN Program Code Appropriation Amount
1-9-ED-C5381 |(1F) 250-41-01-M145-ED-9-00M-335-2550 |809/00111| $ 50,000.00
1-9-SD-C4790 |(1F) 632-20-27-M145-EB-9-00S-000-2550 |809/00110| $ 82,500.00
1-9-TD-C5289 |(1F) 242-72-42-M145-RA-9-00S-000-2550 |809/00110| $ 149,348.00

242-34-71-M145-EP-9-00S-000-2550 $ 100,652.00
1-9-ES-C3732 |(S2)(1F) |101-15-01-M947-ES-9-00S-000-2550 |809/00110| $ 15,000.00

101-58-01-M947-ES-9-00S-000-2550 $ 21,115.00
Total $ 3,409,457.00
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The purpose of this modification isto provisionally increase the contract in order to provide for continuity of
services while awaiting completion of procurement to increase the current level-of-effort. The contract is
hereby changed in the following particulars:

1. WHEREAS, the Contractor has been directed to perform work within the scope of the contract, but above
the negotiated value of the contract due to increased requirements,

WHEREAS, Contractor’s proposal resulting from the above has not been definitized,

WHEREAS, the Government desires to increase the estimated cost only, pending final negotiation of the
Contractor’s proposal,

NOW THEREFORE, the contract is hereby modified to increase the estimated cost.

Clause B.2 Estimated Cost and Award Fee (1852.216-85) (Sep 1993), paragraphs (a) and (b) are
hereby deleted in their entirety and replaced as follows:

“B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)

(8 Theestimated cost of this contract is $66,489,466. The maximum available award fee,
excluding base feg, if any, is $4,180,768. The basefeeis$-0-. Tota estimated cost, base fee, and maximum
award fee are $70,670,234.

(b) Breakout of contract cost and feesis as follows:

Estimated Provisional Base Maximum

Total
Period Covered Cost Est. Cost Fee Award Fee
Contract Value

02/26/96 - 02/25/97 $10,747,495 $-0- $-0- $736,747
$11,484,242

02/26/97 - 02/25/98 $12,353,873 $-0- $-0- $792,640
$13,146,513

02/26/98 - 02/25/99 $27,141,166 $-0- $-0- $1,773,342
$28,914,508

02/26/99 — 02/25/00 $14,403,415 $1,843,517 $-0- $878,039

$17,124,971

Breakout of earned award feeis as follows:

Period Covered Earned Award Fee
2/26/96 - 8/31/96 $295,362

9/01/96 - 2/25/97 $350,207

2/26/97 — 2/25/98 $771,239
2/25/98 — 2/25/99 $1,206,701"

2. Clause B.3 Level-of-Effort (Cost) 18-52.216-82 (Dec 1991), paragraph (a) is hereby deleted in its entirety
and replaced as follows:

“B.3 Level-of-Effort (Cost)

(a) During the term of the contract, the Contractor is obligated to provide not less than
296,149 or more than 550,540 total direct labor hours. If the Government elects to exercise any of the options
identified in Clause B.2 Estimated Cost and Award Fee, the Contractor is obligated to provide the direct labor
hours specified below for the applicable option.




Option No.

WN -

C2a
C2b
C3
C4
C5

Minimum

Number of Hours

294,882
296,149
296,149
297,418
72,403
37,500
34,593
72,403
72,403
72,713

Contract NAS8-40836
Modification No. 70
Page 3

Maximum

Number of Hours

310,402
550,540
353,720*
313,072
76,214
39,477
36,411
76,214
76,214
76,541"

*Includes 41,984 hours for the provisional increase being made on this Modification (No. 70).
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(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEI'
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. |
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORI
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
X appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 10/27/99.

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

N. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Total
Negotiated Prov. Total Earned Potential Contract | Total Sum
Est. Cost Est. Cost Est. Cost AwadFee AwadFee  Vaue | Allotted
|
Previous $64,645,949 $1,843,517 $66,489,466  $2,623,509 $878,039 $69,991,014 | $64,443,865
ThisMod 0 0 0 0 0 0 | 682,000
New Total $64,645,949 $1,843517 $66,489,466  $2,623,509 $878,039 $69,991,014 | $65,125,865

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effe

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY
(Signature of person authorized to sign) (Signature of Contracting Officer) October 28, 1999
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83)

PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds’
clause and the Contractor’s letter dated October 27, 1999. The foregoing action is further implemented by the
inclusion of the following changes:

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $61,943,427. Thisalotment is
for Science and Engineering Services for MSFC and covers the following estimated period of performance:
February 26, 1996, through January 3, 2000.

(b) An additional amount of $3,182,438 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $61,319,963 $623,464 $61,943,427
Provisional Award Fee 500,393 58,536 558,929
Award Fee Earned 2,623,509 0
2,623,509
Total Sum Allotted $64,443,865 $682,000 $65,125,865

(End of clause)”
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Standard Form 30 Continued

DCN Program Code Appropriation Amount
1-0-ED-C5751|(1F) 953-36-00-S651-EO-0-003-000-2550 |809/10111 $ 500,000
1-0-T5-C5766|(1F) 242-34-77-M145-T5-0-00S-000-2550 |800/10110 10,000
1-0-S4-C5806|(1F) 398-96-02-M900-S4-0-002-000-2550 |800/10111 30,000
1-0-E2-C5454|(1F) 477-72-88-M145-E1-0-002-335-2550 |800/10111 130,000
1-0-E1-C5797|(1F) 258-20-00-M145-HR-9-00S-335-2550 |809/00110 12,000
Total $682,000




